
AGENDA ITEM Eos 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for White Slough Water Pollution Control Facility 
Year 2004 Improvements Project and Receive Notification of Contract Change Order 

MEETING DATE: October 4,2006 
PREPARED B Y  Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
"White Slough Water Pollution Control Facility Year 2004 
Improvements Project" contract. Also, in accordance with the Contract 
Change Order Policy, the City Council is being informed of the change 

The project was awarded to Kirkwood-Bly, Inc., (now Western Water 
Constructors, Inc.) of Santa Rosa, on April 27, 2004, in the amount of 
$7,484,600. The contract has been completed in substantial 
conformance with the plans and specifications approved by Council. 

order approved by the City Manager for this project since the May 3, 2006, Council meeting. 

BACKGROUND INFORMATION: 

The project. which consisted of the installation of City-furnished filters and UV disinfection equipment along with 
associated pumping, electrical and other improvements, is now complete. The original contract completion date 
was February 26, 2005. Change order work, including the delivery of the emergency generator and 48-inch 
domestic outfall work resulted in the extension of the completion date to May 16, 2006. The project was 
substantially complete and in use by the City on February 26, 2005. The delay in final acceptance of the project 
was due to issues with the City-supplied emergency generator. Detailed below is a description of work for 
Contract Change Order No. 11 totaling $25,000. The total cost of change orders to date is $695,212 or 9.29% 
cf the original contract. Included in the change order total is the emergency generator installation ($280,000), 
furnishing and installing outfall headgates ($260,670) and emergency repair of the 48-inch domestic outfall pipe 
($85,457) previously approved by the Council. More detailed descriptions and backup information for these 
change orders are available in the Public Works Department. 

Chanqe Order No. 11 -This change order is for the cost of PLC programming for the emergency generator, 
safety bo!lards near the generator, Automatic Transfer Switch programming, and asphalt paving repairs near 
the 48-inch outfall repair area. ($25,000) 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of Completion 
with the County Recorder's office. The notice serves to notify vendors and subcontractors that the project is 
complete and begins their 30-day period to file a stop notice requiring the City to withhold payments from the 
prime contractor in the event of a payment dispute. 

FISCAL IMPACT: Not applicable. 

FUNDING AVAILABLE: There are sufficient funds budgeted for this project for payment of the change 
orderiEjed above. I 

M - W -  
R&$ Paiste, FinaTTcp@ervicesfinager 

Richard C. Prima, k\ 
Public Works Direct07 

Prepared by Gary Wirnan Construction Project Manager 
RCPlGWlpmf 
cc Joel Harris Purchasinq Officer Gary Wirnan. Construction Project Manaqer Del Kerlin. Asst Wastewater Treatment Supt 

APPROVED: fb* 7 
Blair K i n a t y  Manager 
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